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Minutes for the December 14, 2011, CERES  

Production Oversight Board Meeting  
 

 

Meeting began at 1:00 p.m. in Building 1250 Room 116. 

Meeting Notes 

There were no comments or corrections on the minutes from the last meeting.   

Announcements 

Next CPOBM will be January 4, 2012, in B1268C R2316. 

 

New User Services email address: larc-asdc-uds@lists.nasa.gov 

 

FM5 Status   
VIIRS anomaly is delaying the covers being opened until sometime in January.  Evelyn Ho is 

putting together a list of available VIIRS data. 

 

Open Action Items 

1. Discuss the ISCCP-D2like-FlxDay/Nit file names with Dave Doelling.  (2/16/11 – 

Jonathan) 

2. Provide answers to Raja’s questions she emailed recently.  (3/16/11 – Jonathan) 

 

SCCR Discussion (SCCRs that have been submitted or updated since the last meeting) 

TISA Gridding 763 – Documenting final updates to ISCCP-D2like-Mrg PGEs. 

Instrument 877 – Initial delivery of PGE CER1.4P3. 

Instrument 878 – Delivery of CER1.1P8 to x86 platform.  Will include any required NPP 

updates. 

    

There were no issues identified, so these SCCRs will be approved. 

 

Systems 

The next maintenance period will be around January 23.  Chris would like feedback to know if 

this is a good time or not.  Denise thinks that this might not be a good time depending on 

when the covers actually open on NPP.  GPFS will be updated during this maintenance. 

 

Still using the Web backup system for the CERES Websites.  Rsyncs are needed to ensure that 

the backup system has the right data.  A cron job is now rsyncing ERBE-like files.  A system 

check was run as suggested by the vendor. It came back clean, but don’t understand how 

things got messed up.  Might want to break apart earth-www and science to make less 

vulnerable to outages when other problems are found in other areas. 

   

Status of Open SCCRs  

801 – Dave Doelling will send Lisa the months for which the ValRs should be run. 

804 – Dave Doelling will send Lisa the months for which the ValRs should be run. 

763 – Delivered to CM December 9.  Tammy is testing now and hopes to release it by December 

16.  Need dates for PRs. 
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809 – Working on mask to fix the line that is being seen.  Delivery no earlier than mid-January. 

875 – Nelson having trouble compiling the Inversion CERESlib updates. 

876 – Nelson is testing Perl_Lib. 

814 – Waiting for Edition4 CERESlib fix. 

867 – Able to get ES-8 GIFs plotted on x86.  Getting different results between P6 and x86 for 

PGE CER2.4P1. 

877 – July 2012 delivery. 

878 – July 2012 delivery.  

865 – On hold in CM.  Waiting for Kory’s OK to disapprove.  

870 – On hold in CM until Edition3 Terra SSF processing is finished. 

 

Additions to the Posted Reports  

 

Toolkit 

No updates to status report. 

 

CERESlib 

No updates to status report. 

   

Perl_Lib 

No updates to status report. 

 

CERES Processing System 

No updates to status report. 

 

Instrument 

Working on NPP-related tasks. 

   

ERBE-like 

Need to discuss how the ERBE-like GIF files will be stored in the DPO, specifically what the 

directory structure will be.  Dale will send file naming idea to Sue and Chris for them to 

evaluate. 

 

Clouds 

Working on Edition4.  

  

Convolution 

Investigating bad aerosol thickness seen December 29, 2008, hour 10, over Antarctica.  

Differences between engineering area on magneto and AMI.  Even though there are no 

MODIS aerosols they are on the SSFs. 

    

Inversion 

Investigating the problem with December 29, 2008, hour 10 in Antarctica. 

 

SARB 

No updates to status report. 
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TISA Gridding & GGEO 

No updates to status report. 

 

TISA Averaging 

Will run more TSI after Tom finishes producing more SYNI.  Quota won’t be extended since 

TISA already has 17TB. 

 

Production Processing Database/Automation 

Sunny and Raja have looked into standardizing environment variables. 

     

Ordering Tool 

No updates to status report. 

 

CERES Websites 

Ed wrote scripts for Ben; may change how pages are moved to Web. 

  

FM5 

SDS is down. 

 

    

Meeting ended at 2:02 p. m. 


